




IRB Compliance Charts

Ray Bombac, Business Transformation Agency (BTA)





2007 BEIS Interface 2008 2009 2010 2011 2012 2013 2014

No Dates Given

01/2014

3



Department of the Air Force SFIS Implementation Plan Dates

- SFIS
- FFMIA
- Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

(D) Legacy Accounting
II (B)
Tier 3

FIRST
(B) Tier
2

No Dates

06/2017

No Dates



Department of the Navy SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business

2007 2008 2009 2010 2011 2012 2013 2014

Feeder

(C) Legacy Business

Feeder
(D) Legacy Accounting

No Dates

Tier 1

GCSS-MC

(B)

Tier 1

5.0 SFIS Checklist
09/2018

INFADS-

137 (B)

Tier 2

06/2016

MFCS 4
3 (D)

Tier

MSC-

FMS (A)

Tier

eRMS

(B)

Tier 3



- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Interface
- ☾ Sunset Replacement
- BEIS Interface

BTA SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

ED (B)
Tier 2

DIMHRS
(B)
Tier 1

WAWF-
RA (B)
Tier 2

DAI (A)
Tier 2

BEIS (A)
Tier 2

DCD/DC
W
(D)
Tier 2

DTS
(B)
Tier 1

EDA
(B)
Tier 2

DCAS
(B)
Tier 1

IGT/IVA
N (B)
Tier 3

CAMS-
ME
(B)
Tier 2



DLA SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

AKN (B)
Tier 3

BSM
(A)
Tier 1

◆ DSS (B)
Tier 2

EOAS
(A)
Tier 3

BSM E
Con (B)
Tier 2

BSM
ePro (B)
Tier 2

CFMS (B)
Tier 2

Back UP



USTC SFIS Implementation Plan Dates

- SFIS
- FFMIA
- Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

DEAMS
(A)
Tier 1

No Dates
Given



- SFIS
- FFMIA
- Target Accounting Interface
- Sunset Replacement
- BEIS Interface

DISA SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014


No Dates

(D) Legacy Accounting
EBM
(B)
Tier 3



(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting
Feeder

2007 2008 2009 2010 2011 2012 2013 2014





- SFIS
- FFMIA
- Target Accounting Interface
- Sunset Replacement
- BEIS Interface

JS SFIS Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates





- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

OSD SFIS Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting Tier 2

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder





DHRA SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

(D) Legacy Accounting
(B)
Tier 1

No Dates



- SFIS
- FFMIA
- Target Accounting Interface
- Sunset Replacement
- BEIS Interface

SOCOM SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

(D) Legacy Accounting
(B)
Tier 2

No Dates



- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

DCMA SFIS Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting
Feeder
(B)
Tier 3

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

No Dates

TMA

- PAS
- MODS
- NMIS

Nav

- MCFS
- UADPS-ICP
- NAVY CASH
- OIS
- UADPS-SP
- CAFIS
- TFSMS
- SUPDESK
- TS/TSD
- TFSMS
- CIRCUITS

USA

- G2
- ACES
- PMAT
- CCARS 394
- FIRST
- EBS
- CCARS 384
- CSE
- IMACS
- IMDS-CDB
- RAMPOD

DFA

- FCP
- DJMS-AC
- DCPS
- DJMC-RC
- DRAS
- STARS
- GAFS-R
- OA
- DMO

DTR

- CCARS 7894

DECA

- DEBS

Army

- AWPS
- EP
- AIM
- FC
- AEDB
- IEM
- GOARMYED
- PPBE BIDW

UST

- DPS
- GFM

BTA

- FED IAE
- DCD/DCW
- EMALL

DTIC

- R&E Portal

DISA

- DSFAS

DLA

- BSM-E
- FDW

USAF


- AROWS
- DMAPS
- FIABS
- REMIS
- PRPS
- AFEMS
- CEMS

DFAS

- DJMS-RC
- DRAS
- MCTFS
- STARS
- GAFS-R

BTA

- DCD/DCW
- DCAS



ARMY - GFEBS (A) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



N/A




N/A



(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014
(A) Target Accounting Feeder								
(B) Target Business Feeder								
(C) Legacy Business Feeder								No Dates
(D) Legacy Accounting Feeder						▲		
FFMIA						★		
Target Accounting Interface						◆		
Sunset Replacement								03/01/2014
BEIS Interface		☾						



Army - IFS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

★ FFMIA

◆ Target Accounting Interface


Sunset Replacement

BEIS Interface

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A



Army - REMIS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target Accounting Interface




Sunset Replacement

N/A

BEIS Interface





Army - LMP (A) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface




Sunset
Replacement



BEIS
Interface





Army - PROMIS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



N/A

N/A

N/A



Army - PPBE BOS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface



Army - eAWPS (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface


N/A

Sunset
Replacement

N/A

BEIS
Interface

N/A



Army - PRIDE (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



N/A

N/A

N/A



USAF – DEAMS-AF (A) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates




★ 03/2017

N/A



N/A



USAF - AROWS (C) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates




N/A



N/A

N/A



USAF – JOCAS II (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates

Given



N/A

N/A



USAF – DMAPS (C) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA

N/A

Target Accounting Interface




Sunset Replacement

N/A

BEIS Interface

N/A



USAF - FIABS (C) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

Given

FFMIA

N/A

Target Accounting Interface


N/A

Sunset Replacement

N/A

BEIS Interface

N/A



USAF - REMIS (C) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA

N/A

Target Accounting Interface




Sunset Replacement

N/A

BEIS Interface

N/A



USAF - PRPS (C) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA

N/A

Target Accounting Interface




Sunset Replacement

N/A

BEIS Interface


N/A



USAF - ECSS (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting									No Dates
(B) Target Business Feeder									
(C) Legacy Business Feeder									
(D) Legacy Accounting									
FFMIA						★			
Target Accounting Interface						◆			
Sunset Replacement									■ 12//2020
BEIS Interface									N/A



USAF - CEMS (C) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

N/A


Target
Accounting
Interface

N/A

Sunset
Replacement

N/A


BEIS
Interface




USAF - EESOH-MIS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014





USAF - AFEMS (C) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

N/A


Target
Accounting
Interface

Sunset
Replacement

N/A

BEIS
Interface

N/A



USAF – NAF-T (B) Tier 1 Implementation Plan Dates


(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



USAF – IDECS II (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates



★ 06/2017

N/A




USN – Navy ERP (A) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

(A) Target Accounting									No Dates
(B) Target Business Feeder									
(C) Legacy Business Feeder									
(D) Legacy Accounting							▲		
FFMIA			★						
Target Accounting Interface			◆						
Sunset Replacement								■	
BEIS Interface									N/A



USN – GCSS-MC (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



09/31/2018




N/A



USN – INFADS-137 (B) Tier _ Implementation Plan Dates

(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
									No Dates
									06/2016
FFMIA									06/2016
Target Accounting Interface									06/2016
Sunset Replacement									06/2016
BEIS Interface									




USN – MFCS_43 (D) Tier _ Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

									No Dates
									N/A
FFMIA									N/A
Target Accounting Interface									N/A
Sunset Replacement									N/A
BEIS Interface									




USN – MSC-FMS (A) Tier _ Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

(A) Target Accounting									No Dates
(B) Target Business Feeder									
(C) Legacy Business Feeder									
(D) Legacy Accounting									
★ FFMIA									
Target Accounting Interface									N/A
Sunset Replacement									
BEIS Interface									N/A



USN - eRMS (B) Tier 3 Implementation Plan Dates


(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



BTA – EFD (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates




N/A

N/A



BTA – DIMHRS (B) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting





BTA – WAWF-RA (B) Tier 2 Implementation Plan Dates




- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

									No Dates
FFMIA			★	★	★				
Target Accounting Interface			◆	◆	◆				
Sunset Replacement									N/A
BEIS Interface									N/A

BTA – DAI (A) Tier 2 Implementation Plan Dates



(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA




Target
Accounting
Interface

N/A

Sunset
Replacement

BEIS
Interface

N/A



BTA – BEIS (A) Tier 2 Implementation Plan Dates


(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



BTA – DCD/DCW (D) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A


Target
Accounting
Interface

N/A

Sunset
Replacement

N/A

BEIS
Interface



BTA – DTS (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface




Sunset
Replacement



BEIS
Interface

N/A



BTA – EDA (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



FFMIA



Target
Accounting
Interface


N/A

Sunset
Replacement

N/A

BEIS
Interface

N/A



BTA – DCAS (B) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target
Accounting
Interface




Sunset
Replacement

N/A


BEIS
Interface

N/A



BTA – IGT/IVAN (B) Tier 3 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									
(C) Legacy Business Feeder									
(D) Legacy Accounting									
FFMIA									
Target Accounting Interface									
Sunset Replacement									N/A
BEIS Interface									N/A



BTA – CAMS-ME (B) Tier 2 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

N/A


Target
Accounting
Interface

N/A

Sunset
Replacement

N/A

BEIS
Interface



DLA – ARN (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A

N/A




DLA – BSM (A) Tier 1 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
			▲					
FFMIA			★					
Target Accounting Interface								N/A
Sunset Replacement						■		
BEIS Interface								N/A




DLA – DSS (B) Tier 2 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									
(C) Legacy Business Feeder									
(D) Legacy Accounting			▲						
FFMIA			★						
◆ Target Accounting Interface									
Sunset Replacement									N/A
BEIS Interface									N/A



DLA – EOAS (A) Tier 3 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014
(A) Target Accounting								No Dates
(B) Target Business Feeder								
(C) Legacy Business Feeder								
(D) Legacy Accounting								
SPS					▲			
FFMIA					★			
Target Accounting Interface					◆			
Sunset Replacement					■			
BEIS Interface								N/A



DLA – BSM E Con (B) Tier 2 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									No Dates
(C) Legacy Business Feeder									No Dates
(D) Legacy Accounting						▲			No Dates
FFMIA						★			No Dates
Target Accounting Interface									N/A
Sunset Replacement						■			No Dates
BEIS Interface									N/A



DLA – BSM ePro (B) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014


									No Dates
FFMIA									
Target Accounting Interface									
Sunset Replacement									
BEIS Interface									N/A



DLA - CFMS (B) Tier 2 Implementation Plan Dates


- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting






DISA – EBM (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting





DFAS – EC/EDI (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
			▲					
FFMIA			★					
Target Accounting Interface			◆					
Sunset Replacement								N/A
BEIS Interface								N/A



DFAS - DCPS (C) Tier 3 Implementation Plan Dates




	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									N/A
(C) Legacy Business Feeder									N/A
(D) Legacy Accounting									N/A
FFMIA									N/A
Target Accounting Interface									N/A
Sunset Replacement									N/A
BEIS Interface		☾		☾					



DFAS – DJMS-RC (C) Tier 3 Implementation Plan Dates



	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									N/A
(C) Legacy Business Feeder									N/A
(D) Legacy Accounting									N/A
FFMIA									N/A
Target Accounting Interface									N/A
Sunset Replacement									N/A
BEIS Interface									



DFAS - DRAS (C) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
								N/A
FFMIA								N/A
Target Accounting Interface								N/A
Sunset Replacement								N/A
BEIS Interface								



DFAS – MCTFS (C) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting



2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

N/A

Target Accounting Interface

N/A

Sunset Replacement

N/A

BEIS Interface




DFAS – STARS (D) Tier 3 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


								No Dates
								No Dates
FFMIA								No Dates
Target Accounting Interface								No Dates
Sunset Replacement								No Dates
BEIS Interface								



DFAS – GAFS-R (D) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014
(A) Target Accounting								No Dates
(B) Target Business Feeder								N/A
(C) Legacy Business Feeder								N/A
(D) Legacy Accounting								N/A
FFMIA								N/A
Target Accounting Interface								N/A
Sunset Replacement								N/A
BEIS Interface								



DFAS – SDI (B) Tier 3 Implementation Plan Dates


(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



DFAS - DDS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target Accounting Interface

Sunset Replacement

BEIS Interface






DFAS - DMO (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014
(A) Target Accounting								No Dates
(B) Target Business Feeder								No Date
(C) Legacy Business Feeder								No Date
(D) Legacy Accounting								No Date
FFMIA								No Date
Target Accounting Interface								No Date
Sunset Replacement								No Date
BEIS Interface								No Date



JS – CABS (A) Tier 3 Implementation Plan Dates


(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A




OSD - DPAS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting
- FFMIA
- Target Accounting Interface
- Sunset Replacement
- BEIS Interface

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A




TMA – TEWLS (C) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


									No Dates
FFMIA			★						
Target Accounting Interface					◆				
Sunset Replacement					■				
BEIS Interface									N/A



TMA - DMLSS (B) Tier 1 Implementation Plan Dates


	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									No Dates
(C) Legacy Business Feeder									No Dates
(D) Legacy Accounting			▲	▲					No Dates
★ FFMIA									No Dates
Target Accounting Interface			◆	◆					No Dates
Sunset Replacement									N/A
BEIS Interface									N/A

TMA - PAS (C) Tier 2 Implementation Plan Dates



(A) Target Accounting
(B) Target Business Feeder
(C) Legacy Business Feeder
(D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting									No Dates
(B) Target Business Feeder									N/A
(C) Legacy Business Feeder									
(D) Legacy Accounting									
FFMIA			★						
Target Accounting Interface							◆		
Sunset Replacement						■			
BEIS Interface									N/A



TMA – ECS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



N/A

N/A

N/A




TMA – EGS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
								No Dates
FFMIA								No Dates
Target Accounting Interface								No Dates
Sunset Replacement								No Dates
BEIS Interface								No Dates




DHRA – DCPDS (B) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

									No Dates
				▲					
FFMIA					★				
Target Accounting Interface			◆						
Sunset Replacement						■			
BEIS Interface									N/A



SOCOM – SORBIS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates


N/A

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface



DCMA – MOCAS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting
(B) Target Business
Feeder
(C) Legacy Business
Feeder
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
								No Dates
FFMIA								No Dates
Target Accounting Interface								No Dates
Sunset Replacement								No Dates
BEIS Interface								No Dates